


Meeting Ground Rules

» Be courteous and silence/put away
your electronic devices.

» Adhere to meeting agenda
* One conversation at a time

» Hold all questions until the speaker
has finished with the presentation
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Situation Report
April 3, 2012
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Science Group Status

Submerged Oil Science Group
Reassessment

Data Collection
Data Compilation
Submittal

Spring 2012 Sub Oil Reassessment

H

Temperature dependent, Morrow Lake, Confluence to Saylor's

Hydrodynamic Assessment & Modeling

Preliminary and baseline model scenarios

Develop Scenarios / Various Simulations

Completion of Simulations

Sensitivity Testing

Run Modified Scenarios

(4/6)

_ 100 year flood data tables and figures to submit

(4/6)

Temperature Effects Study

Sediment sample location selection and collection

Conduct temperature study

Compile, evaluate, and present results

(3/30)

Rec'd comments on 3/19/12 - ENB addressing comments

Submerged Oil Quantification

Fall 2011

Spring 2012 (pre-recovery)

Fall 2012 (post-recovery)

o denotes status updates

since the last report

=Enbridge “I - Complete or N/A II,Denotes Due Date



Science Group Status

Data Collection
Data Compilation

Submittal

Overbank Science Group

Reassessment
Spring 2012 Shoreline and Overbank Reassessment

Containment Science Group

Evaluate placement of containment
Hec-Ras Modeling 125 19 1126
Hydraulic Calculations A0 123 126
3. E 1100 year flood 3/23

2D Hydrodynamic Model
Monitoring and Management Plan

Implementation of passive sediment collection devices

Location selection

Design review

d

Installation

Post-installation review

Design adjustments

e denotes status updates since the last report

= Enbridge _— Complete or N/A |I| Denotes Due Date

-
<
L
=
>
=
O
&
L
=
—
L
)
o
<
-t
o
i
2,
-




'_ SCIENCE
c ¥ 5
z £ £ § - % g &
AR ¢ : ¢ g € E

E Location Z | & IE-U- e & & Comments
: Overbank
U OB 14.981 - . : e T L T T T B —

OB 5.92 RDB 2 : : : BN o 4 ey 4 st 1 4 et | e oo im— - p—
O OB 13.40 LDB - . Wl e WA R 1 A e p— et
a OB 8.971 - : B L L L e T

OB 9.10 LDB g : Vi i b e A 4 oy e 4 8 e 1 1 e it |
m OB 10.37 RDB D L T T L L A c——
} Submerged Oil
H Walling Structure
: Suboil Toolbox
U Containment
m Submerged Structures 1(6)

Submerged Structures 11(12)

q Control Points (3)

OB 8.48 LDB
q SO 11.21
m OB 11.79 LDB
m S0 26.25

* denotes sites with status updates since the last report

m =Enbridge | In development zln Agency Review lIIDenotes Due Date
: =Complete or N/A *Revisit Previous Phase All_Branch_Progress_04-02-2012 xIsx
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Daily Progress Tracking

4/2/12012 | 4/1/2012 4/2/2012 4/1/2012
- Vac & Tanker 0 0
Talmadge Creek Remediation 0 0 Trucks
1 1
Kalamazoo River Remediation 17 0 Frac Tanks
Containment 12 0 Boats** 22 0
Submerged Oil 5 0 2 0
Overbank 48 ) Yellow Iron
Waste Management 7 0 Roll-Off Boxes ; %
Security & Flaggers 9 8
! Boom Locations 14 14
Operations Center 43 0
L7 4775 4,775
Comm. Centers 9 1 Boom in River (ft)
EPA 1 0
EPA Contractors 22 1
Other Agencies 1 0
DEQ 9 0
DEQ Contractors 6 0
TOTAL 189 1
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Sheen Testing Results

Hexane Test -
Does Hexane discolor?

Jar Test -
Does sheen recoalesce after agitation?

Stick Test -
Does sheen recoalesce after agitation?

# Inconclusive
®No

HYes

14
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Significant Activities

« SORT
* RI:

— MP 2.25 to Morrow Lake
* River Reopening

— MP -2.7 to Saylor’s
Landing
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96.5%

25.4%

66.7%

_— : S 7 — T S

0.0% 10.0% 20.0% 30.0% 40.0% 50.0% 60.0% 70.0% 80.0% 90.0% 100.0%

SORT PROGRESS 4/2/12

- Assessment Complete 96.5%| 411 /426 locations
e Acreage Complete 90.0%| 230/255 Acres
Add'l Assessment Req'd 25.4% 65/ 255 Acres
Schedule Elapsed 66.7% 8/ 12 days

Estimated Completion: April 6, 2012
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Significant Activities
+ SORT

— MP 2.25 to Morrow Lake

* River Reopening

— MP -2.7 to Saylor’s
Landing




SCIENCE
c 2 s
o o s
=1 e ©
% g % & % %_ Z
AR : : : B P
R : c . B = b
NN i : ;S E E
Location Z | = IEE-T- & o & Comments
Kalamazoo River Remediation Branch
MP 2.25 to MP 3.14 .
MP 3.14 to MP 5.80
MP 5.80 to MP 11.00
MP 13.0
MP 11.00 to Morrow Lake
e denotes sites with status updates since the last report
mEnbridge I'n development E In Agency Review Denotes Due Date
m(}.omplele or N/A m Revisit Previous Phase All_Branch_Progress_04-02-2012.x Isx
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Significant Activities

« SORT
* RI:
— MP 2.25 to Morrow Lake |

* River Reopening

— MP -2.7 to Saylor’s
Landing
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River Reopening Update

April 3, 2012




Mission

*Reopen the river in a manner
that ensures the Health &
Safety of the public & workers.

-
<
L
=
-
O
o
(@
L
>
—
- -
O
o 4
<
<
o
Ll
2
=




Objectives Qmmmcs'

1. Establish priority list for opening river segments - Complete

2. Evaluate the identified segments.

3. Communicate the plan with public and other stakeholders.
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Kiosk Communications Qmmmcs‘

« Map (Enbridge) — Complete

» Allowed Activities Sign (Enbridge) — Complete

« Contact With Oil (Enbridge) — Drafting copy

- Safety Message (Enbridge)— Edits from Enbridge Safety

» Fish Consumption Sign (MDCH) - Final Version From MDCH week of April 9

» Fish Consumption Brochure (MDCH) — Final Version From MDCH week of April 9
* Qil Sheen vs. Organic Sheen (MDCH) - Final Version From MDCH week of April 9
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Kiosk Communications éz\mmocs‘

« Battle Creek Clean Water Partners Brochure (Battle Creek) — Will be

printed as kiosks open from Ceresco to County Line
— Total Maximum Daily Load Brochure (Battle Creek) — Will be printed as kiosks
open in Kalamazoo County
— Marshall Clean Water Brochure (Marshall) — Receiving copies from Marshall

week of April 9 for downtown Marshall and Saylor’s Landing Kiosk
« Waterproof Maps (Conservation District) — Not available until entire river
reopens. Copies of kiosk maps in interim
 Area Attractions Brochure (Marshall Chamber) — Will be delivered by
Chamber week of April 9
« PFD/Boating Safety Brochure (DNR/Coast Guard) — Trying to secure
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KALAMAZOO RIVER

Open Segments

@NBRIDGE'

YOU ARE |

|

|
|
l
|

"‘\.
N Marshall
Sl

Please respect private property, and only enter and exit the river from public access points.

: Green Square Indentifies Open Segments - 2.9 Miles

YOU ARE
HERE

o




-
<
L
=
>
=
O
&
L
s
—
L
)
o
<
-t
o
i
2,
-

River closed
ahead.

Must exit
at buoys.

formation, please call E =800-306-6837.

.DEQ




Implementation Qmsnmcs‘

 Permit Status

— MDEQ - Submitted 4/2/2012
— MDNR - Submitted 3/30/2012

— Kalamazoo County
* Permit in hand, may modify with more efficient addendum,

* Pending conference call with Kalamazoo County Health Department

« Segment Preparation

— Buoy Placement — 1 day

— Kiosk Filling — After April 9
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— Personal Wash Stations — April 16




|dentification of Overbank Concerns for the Safety of Human Health QNBRIDGE‘

 Remedial Investigation
— Coring
— Analytical results
» Above Part 201 Direct Contact Criteria

« Comparison with Background Samples
— Coring
— Analytical Results

» Above Part 201 Direct Contact Criteria

» Impacts Limited to Private Property
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Identification of Overbank Concerns for the Safety of Human Health @NBRIDGE‘

« 2012 SORT Data
— 3 Polygons

* One Polygon Classified as Remaining Observations

— (i.e. Stained Vegetation or Tar Patties)

 Limited to Private Property

« Submerged Oil Concerns
— 2012 SubOil Reassessment
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Monitoring and Security Update Qmmmcr

* Monitoring

— ERO Tracking updated

— Distribution list for incoming Enbridge hotline calls
« Complete

« Security

— Meeting with Calhoun and Kalamazoo County Sheriff Departments
» Tentative: Thursday, April 12th

— DK Training
« Moved to April 11t

 Training in Development
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— Security scheduled for first segment
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Water Conditions

River Level Monitoring Data

: __DISCHARGE

o

—MP 5.25

*] w—MP 10.0 S
w—eMP 15.0

7 ——MP 21.5
. Marshall, Ml

Historical Median

Water Depth (ft)
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Weather Forecast

Tue

Scattered T-
Storms

66°
High

37°

Chance of Rain
40%

Wed

Mostly Sunny

62°

High

32"

L oW

Chance of Rain

10%

Partly Cloudy

22’

High

31
Low

Chance of Rain

10%

Fri

Mostly Sunny

60°

High

36°

Low

Chance of Rain
10%




Command & General Staff
Updates for UC
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Closing Remarks

* Enbridge
 DEQ
« US EPA





